

# DE ZALZE GOLF CLUB NPC

## GOLF COURSE PROJECT TIME LINE



Start Date: 4/1/2018

PROJECT	DESCRIPTION	CONTRACTOR	week 1	week 2	week 3	week 4	week 5	Status
			Apr	Apr	Apr	Apr	apr may	
			sun mon tue wed thu fri sat	sun mon tue wed thu fri sat	sun mon tue wed thu fri sat	sun mon tue wed thu fri sat	sun mon tue wed thu fri sat sun	
Bridges	Strip damaged wood & replace with new - Holes 3, 17, & 18	Franzen						
	Tighten all bridges - Holes 1, 3, 13, 17, & 18							
	Reinforce steel beams under bridges							
	Cut the bridge railing shorter on Hole 17							
Reconstruct Tees	Rebuild of Hole 8 Club/Champ Tee	Golf Data Construction Team						
	Enlarge Hole 11 Forward/Ladies Tee							
	Rebuild of Hole 12 Club Tee							
Clearing Reeds/Bullrush	Holes 1, 2, 4, 8, 11 and 12	Golf Data						
Indigenous Grass Planting	Propogation of love grass from established areas to improve aesthetics of existing/newly seeded areas	Golf Data						
Workshop Roof	Remove the existing asbestos roof - replace with new clip lock corrugated roof	Indawo						

# DE ZALZE GOLF CLUB NPC



## CULTURAL PRACTICES TIME LINE

Start Date: 4/1/2018

PROJECT	DESCRIPTION	CONTRACTOR	week 1	week 2	week 3	week 4	week 5	Status
			Apr	Apr	Apr	Apr	apr may	
			sun mon tue wed thu fri sat	sun mon tue wed thu fri sat	sun mon tue wed thu fri sat	sun mon tue wed thu fri sat	sun mon tue wed thu fri sat sun	
Greens	Verticut, Mow, Hollowtyne, Clean/Blow, Topdress with USGA spec consol sand, Brush in with counter rotating brush, Irrigate, Seed, Additional topdress where required, Brush, Fertlise, Irrigate	Golf Data						
Tees/Surrounds/Practice Facilities	Hollowtyne, Clean/Blow, Topdress with organic sand mix, Drag, Fertlise, Irrigate	Golf Data						
Fairways/Semi Rough	Scarify, Blow into wind rows, Use Amazone to collect material and tip at concealed location, Hollowtyne, Drag cores, Mow, Fertlise	Golf Data						
Roughs	Drop mowing height to 1", wall to wall fertiliser to be applied to all kikuyu upon completion of all culturals - last week of April	Golf Data						